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Current Field Work Status

• Mobilized on May 18
– Personnel, equipment, materials, etc.

Mobilization includes clearing and 
grubbing at Site 32, performing baseline 
radiological surveys of Perimeter Road, 
topographic surveying of site and 
excavation boundaries, calibrating 
instruments, fencing exclusion zones 
and work areas, and constructing RSY 
pads.

• Excavation starts May 27
Treasure Island Solid Waste Disposal Areas (SWDAs)
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Work Notices

• Notice of Start of Excavation Activities
– Issued an “Excavation” Work Notice to 

North Point residents on May 12 
– Bayside and Westside residents will 

receive a similar notice in the next 2 
weeks.

• Notice of Haul Routes
– Will issue “Haul Routes and Dust Control” 

notice to all residents.  Details trucking, 
dust control, and road closures.  
Information on public access to boat ramp 
will be provided.
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Work Plan

• Draft Work Plan
– Responded to regulatory, RAB, and City 

comments on Draft Work Plan. RTCs 
issued for back-check week of May 18.

• Draft SAP
– SAP issued separately following RASO 

and Navy QAO review.  Comments from 
CDPH received on May 15.  RTCs issued 
for back-check week of May 18.

• Final Work Plan
– Will be finalized for field staff on May 22.  

Final distribution to BCT following SAP 
signature from NAVY QAO, expected in 
2-3 weeks.  
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Project Schedule

Shaded blue indicates dates with highest activity
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Schedule of Milestones

May 2015 – Excavations Start

Aug 2015 – Excavations Complete

Sep 2015 – RSY Pad Soil Processing Complete

Nov 2015 – Waste Disposal Complete

Mar 2016 – Radiological Field (Final Status) Surveys Complete

May 2016 – Site Restoration Complete 

June 2016 – Final Status Survey Report

June 2016 – Final Removal Action Completion Report

Artistic renderings from TIDA website
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